

4TH SCORECARD ON PROGRESS

London Declaration NTDs		Coverage and Impact Milestones	Program Support Milestones	Drug Requests Filled	Research	Progress Reports			
						1st	2nd	3rd	Current
PREVENTIVE CHEMOTHERAPY	LYMPHATIC FILARIASIS	2	2	1	1	2	2	2	2
	ONCHOCERCIASIS	2	3	1	2	1	2	2	3
	SCHISTOSOMIASIS	3	4	1	3	2	3	3	3
	SOIL-TRANSMITTED HELMINTHS	1	1	1	2	2	2	1	1
	TRACHOMA	2	1	2	2	2	1	1	2
INTENSIFIED DISEASE MANAGEMENT	CHAGAS DISEASE	3	3	1	4	1	1	2	3
	GUINEA WORM DISEASE	3	2	5	2	2	2	2	3
	HUMAN AFRICAN TRYPANOSOMIASIS (HAT)	2	3	1	2	1	1	1	2
	LEPROSY	3	2	1	2	2	1	2	2
	VISCERAL LEISHMANIASIS	1	4	1	4	1	1	2	1

Key

1 Achieved or minor delay; or 90–100 percent of requested treatments shipped	2 Delayed but achievement anticipated; or 80–89 percent of requested treatments shipped	3 Delayed, additional action required; or 0–79 percent of requested treatments shipped	4 Global milestones in development	5 Not applicable
---	--	---	---	-------------------------